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SUMMARY

The Kalat-Quetta-Chaman (KQC) road covering an overall 231 km of National Highway (N-25)
starts near Kalat city and ends at Chaman, a border town close to Afghanistan. It traverses
through five districts (Kalat, Mastung, Quetta, Pishin, and Qila Abdullah) of Balochistan province.

National Highway Authority (NHA), Ministry of Communication and Works, Government of
Pakistan (GoP) initially started widening and improvement of KQC road (N-25) in 2006 with ADB
Loan No. 2019. For execution purpose, the road was divided into four sections namely; (1) Kalat -
Khad Kocha section, (2) Khad Kocha – Quetta section, (3) Quetta - Jungle Piralizai section, and
(4) Jungle Piralizai – Chaman section. Sections 1 and 3 (covering 120 km) were completed in
2010. The remaining sections (2 and 4) covering 111 km could only partially be completed due to
worst law and order situation and subsequent expiry of ADB loan.

With an assurance of funding of US$ 90 million by the United States Agency for International
Development (USAID) in October, 2013, NHA assigned the balance / leftover works in sections 2
and 4 to M/s Frontier Works Organization (FWO) on EPC Lump sum basis in March 2014 for
which formal contract agreement between NHA and FWO was signed on June 02, 2014. USAID
has presently allocated US$ 63.79 million under a Project Implementation Letter signed on May
12, 2014.

At the close of September 2014, the overall physical progress as reported by FWO remained
above 18%. An overview of the progress achieved in sections 2 & 4 is presented below.

Section 2

Construction of some of the road components was completed by FWO and work on other
components remained in full pace intermittently almost all along the sections of the project.

Culverts construction was in progress at many locations and 28 out of 34 culverts with 157 out of
216 wing walls & Aprons on Khadkocha Quetta section was completed. Construction of drains and
retaining walls were also in progress at various locations and 13 out of 20 were completed.

Fully functional laboratory and material depot at Mastung FC Qilla have been established by FWO.

Section 4

Construction of some of the road components was completed by FWO and work on other
components was going in full pace intermittently almost all along the sections of the project.

Culverts construction was in progress at many locations and 18 out of 34 culverts on Jangle
Piralizai Chaman section was completed. Construction of drains and retaining walls were also in
progress at various locations. Considerable progress on cutting was observed in the Khojak Pass
area. widening/ Cutting of 262,500 cum out of 350,000 Cum was completed.

Fully functional laboratory & material depot at Sheila Bagh camp have been established by FWO.

For the safety of site personnel hard hats, dust masks and high visibility vests were provided.
FWO has given due attention to the safety of road users as well by providing warning tapes,
colored flags and safety cones at excavations and where work force was on site.

Temporary traffic management signs were provided for directing & maintaining smooth traffic flow.
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COMMENTS / ISSUES / ACTIONS NEEDED

 Implementation of Quality Control Protocol (QCP) is the prime responsibility of the
Construction Contractor (FWO), the M&E Consultants (AGES) shall perform Quality
Assurance and progress monitoring to verify the levels of workmanship and quality of
materials as defined in the designs/drawings and technical specifications. FWO was
supposed to submit their quality control plan to provide basis for the AGES quality assurance
plan. Submission of QCP is still awaited.

 NHA and FWO need to consult pavement experts on the matter of laying of new ACWC over
the existing ABC and adopting any necessary pre-treatment / rectification measures.

 The aggregates being used in sub base, base course and concrete are from the previously
NHA approved sources of Kuchlak and Akhtar Abad. It is required that the quarry approval
tests and other documents may be shared with AGES for verification and record.

 FWO has established fully functional laboratories and material depots at Sheila Bagh camp
and Mastung FC Qilla. FWO has reportedly carried out the required tests prior to mobilization
of the M&E consultants, it is required that FWO share all the test data with M&E consultants
for validation as a pre-requisite for certification of milestones for payment.

 Khojak Pass area is snow bound and the road gradient is more than 4% at various locations.
The matter was discussed with NHA and FWO for consideration.

 The design of sub-section 11 and 12 of Jangle Piralizai – Chaman road is yet to be shared.

 New sets of drawings incorporating the comments of M&E consultants need to be separately
compiled for the Balance / Leftover Works and copies shared with stake-holders for site
implementation, supervision, and monitoring / verification purposes.
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1 PROJECT BACKGROUND

N-25 road linking the port city of Karachi with the border town of Chaman is a vital route for
providing sub regional connectivity and facilitation of cross border trade between Pakistan,
Afghanistan, Iran and Central Asian Republics. In March 2004, the Asian Development Bank
(ADB) and the Government of Pakistan entered into a loan agreement to initiate the Balochistan
Roads Development Sector Project (BRDSP), which included the rehabilitation of 16 provincial
roads through the provincial Communications & Works Department, and covered the widening and
improvement the Kalat-Quetta-Chaman (KQC) road by the National Highway Authority (NHA). For
effective execution of the project, KQC road was divided into four sections. Work on section1 and
3 commenced in the year 2006 and was scheduled for completion in the year 2008 but eventually
completed in November 2010. The remaining two sections 2 and 4 commenced in the year 2009
and were scheduled for completion in August 2010. Due to worst law & order situation and
subsequent expiry of ADB loan sections 2 and 4 were suspended in August 2012.

NHA held negotiations with USAID office in Pakistan for provision of funding for the remaining as
well as some essential additional works as funding from GoP was not readily available. Expanding
its portfolio in assisting the people and government of Pakistan, USAID pledged to provide funding
for the rehabilitation and repair of National Highways in Pakistan. Accordingly, an Activity
Agreement (No. 391-016-DOD) was signed on October 11, 2013 between USAID and NHA
wherein US$ 90 million were allocated for Strengthening and Improvement of Kalat – Quetta –
Chaman (KQC) section of National Highway (N-25) in Balochistan.

In consultation with EAD of the Ministry of Finance and NHA, USAID determined FWO as the
appropriate construction contractor for this project because FWO had been an excellent performer
in high risk areas of Pakistan and fully capable of completing the construction/ rehabilitation of the
Kalat -Quetta - Chaman Road. This decision was based upon the unique capabilities that permit
FWO to operate in high treat / high security areas including its ability to utilize Pakistani Military
unit(s) to provide security around its construction projects.

NHA accordingly assigned construction contract for the balance / leftover works in sections 2 and
4 to M/s Frontier Works Organization (FWO) on EPC Lump sum basis in March 2014, for which
formal contract agreement between NHA and FWO was signed on June 02, 2014. FWO has to
complete the works within 18 months.

Of the overall agreed amount of US$ 90 million, USAID on May 12, 2014 issued a Project
Implementation Letter (PIL) No. 391-016-DOD-PIL-01 allocating US$ 63.79 million for the balance
/ leftover works. The expiry date of the PIL is December 31, 2015.

1.1 Location

The project area falls in five districts namely Kalat, Mastung, Quetta, Pishin and Qila Abdullah of
the central and northern Balochistan province. The KQC road portion of the N-25 originates at
Kalat city, traverses through the provincial capital Quetta and ends at Pakistan – Afghanistan
border at Chaman.
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1.2 Implementation Arrangements

The Economic Affairs Division (EAD) along with NHA will establish a Project Steering Committee
(PSC) to provide oversight and guidance, and approvals required for smooth and timely
implementation of the project activities. The PSC will be chaired by EAD and will comprise
representatives of USAID/Pakistan, NHA and FWO involved in the planning and execution of the
project activities.

Under the overall direction and responsibility of NHA, the PSC will authorize the establishment of a
Project Management Unit (PMU). The PMU will act as the secretariat for the Steering Committee,
reporting on all aspects of Project implementations, including financial management.

NHA has accordingly established the PMU working under Project Director (PD NHA), having the
authority to carry out the works to be financed under this FAR Agreement. Accordingly, PMU is
fully responsible for carrying out these works or for contracting for the performance of these works,
for supervising the construction contractor, and for ensuring that the contractor diligently undertake
the work and provide the necessary equipment, skilled and unskilled labor, and efficient supply of
materials to ensure uniform and continuous progress.

Kalat-Quetta-Chaman Road (N-25) is an EPC (Engineer, Procure & Construct) form of contract.
FWO is fully responsible for the design and construction of the project in conformity with
specifications and standard engineering practices. Engineering General Consultants (EGC) is
providing design and quality control services to FWO.

USAID being the donor / funding agency of the KQC-RP has tasked AGES Consultants under
Construction Monitoring and Evaluation Program (CMEP) to provide services for the construction
monitoring, quality assurance, environmental compliance oversight, and payment certification for
the satisfactorily completed milestones of the project on behalf of the USAID.

1.3 Scope of Work

USAID has pledged to finance the remaining construction in sections 2 and 4, which covers 111
kilometers of the road. Scope of work include widening sections of the road, earthwork, grading
and paving, as well as construction of four bridges, drainage features and retaining structures. The
expanded and improved road infrastructure will aid in increasing security and stability in the region,
as well as facilitate improved communication, trade and national cohesion in the area. The
improvements will also assist in providing local populations with greater economic opportunities,
thereby reducing poverty and providing improved access to education, health-care services,
markets, and other social services. The table below presents the status of Kalat-Quetta-Chaman
road rehabilitation indicating the works to be financed by USAID under the Activity Agreement.
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Status of Kalat-Quetta-Chaman Road Rehabilitation

Section Section Description
Length

km
Status

1 Kalat - Khad Kocha 60 Completed with ADB assistance

2 Khad Kocha - Quetta 54
Partially completed; to be completed with USAID
financing under PIL No. 391-016-DOD-PIL-01.

3 Quetta - Jungle Piralizai 60 Completed with ADB assistance

4 Jungle Piralizai - Chaman 57
Partially completed; to be completed with USAID
financing under PIL No. 391-016-DOD-PIL-01.

5 Additional works 53
Not started; to be completed with USAID
financing under a separate PIL.
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1.4 ALIGNMENT SKETCH – KHAD KOCHA – QUEETA (SECTION 2)

ABC 22 cm
DST on Shoulders

Embankment

ACWC 5 cm

Sub Base 20 cm

ACBC  8 cm

Earthen Fill

13.30 M
7.30 M2.5 M 2.5 M0.5

M
0.5
M

Gen. Info. (X-Sec)
From RD 60+000 – 114+400 (Section-2)
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PROGRESS SECTION 2

Earth work & scarification Km 5 3.5 1.5 70%

Sub Base “ 6 2 4 33%

Agg Base Course 12 6 6 50%

Asphaltic Base Course “ 13 5 8 38%

Asphaltic Concrete Wearing
course

“ 32 13 19 41%

DST On Shoulder “ 34 12 22 35%

Culverts Nos 34 28 6 82%

Wing Wall , Apron “ 216 157 59 73%

Retaining Wall “ 20 13 7 65%

Description Unit Total Qty Completed
Qty

Bal Qty

70%

33%

50%

38%

41%

35%

82%

73%

65%

30%

67%

50%

62%

59%

65%

18%

27%

35%

0% 50% 100%

Earth work & scarification

Sub Base

Agg Base Course

Asphaltic Base Course

Asphaltic Concrete Wearing course

DST On Shoulder

Culverts

Wing Wall , Apron

Retaining Wall

Completed

Balance
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1.5 ALIGNMENT SKETCH – JANGLE PIRALIZAI – CHAMAN (SECTION 4)

ABC 30 cm
DST on Shoulders

Embankment

ACWC 5 cm

Sub Base 20 cm

ACBC  8 cm

Earthen Fill

13.30 M
7.30 M2.5 M 2.5 M0.5

M
0.5
M

Gen. Info. (X-Sec)
From RD 59 – RD 78 (Section-4)
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ABC 25 cm
DST on Shoulders

Embankment

ACWC 5 cm

Sub Base 20 cm

ACBC  8 cm

Earthen Fill

13.30 M
7.30 M2.5 M 2.5 M0.5

M
0.5
M

Gen. Info. (X-Sec)
From RD 78 – RD 107 (Section-4)

ABC 22.5 cm
DST on Shoulders

Embankment

ACWC 5 cm

Sub Base 20 cm

ACBC  8 cm

Earthen Fill

13.30 M
7.30 M2.5 M 2.5 M0.5

M
0.5
M

Gen. Info. (X-Sec)
From RD 107– RD 113+725 (Section-4)
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DST on Shoulders

Earthen Fill

26.60 M
7.30 M

2.5 M 2.5 M0.5M 0.5M

Gen. Info. (X-Sec)
From RD 113+725– RD 116+424 (Section-4)

7.30 M

ABC 22.5 cm

Embankment

ACWC 5 cm

Sub Base 20 cm

ACBC  8 cm

1.00  M 1.00  M

4.00
M
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PROGRESS SECTION 4

Earth W ork & Scarification Km 20 15 5 75%

Sub base “ 30 10 20 33%

Agg Base Course “ 34 9 25 26%

Asphaltic Base Course “ 37 8 29 22%

Asphaltice W earing course “ 48 7 41 15%

DST On Shoulder “ 55 16 39 29%

Culverts Nos 34 18 16 53%

Retaining W all Nos 14 10 4 71%

W idening / Cutting Cum 350000 262,500 87500 75%

Description Unit Total Qty Completed
Qty

Bal Qty

75%

33%

26%

22%

15%

29%

53%

71%

75%

25%

67%

74%

78%

85%

71%

47%

29%

25%

0% 20% 40% 60% 80% 100%

Earth W ork & Scarification

Sub base

Agg Base Course

Asphaltic Base Course

Asphaltice W earing course

DST On Shoulder

Culverts

Retaining W all

W idening / Cutting

Completed

Balance
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2 CONSULTANT’S ACTIVITIES DURING THE REPORTING PERIOD

The M&E Consultants undertook the following major activities during the reporting period.

2.1 STAFF MOBILIZATION

 Initially, Technical Specialist (Cat-1) / Chief Structure Engineer supported by Peshawar

Torkham Road (PTR) project staff started review of KQC road drawings in March 2014.

 A Quantity Surveyor was thereafter mobilized in the last week of March and Senior

Technical Specialist on April 01, 2014.

 The Project Manager and Quality Assurance Manager were mobilized on July 01, 2014.

 Some more technical staff including field monitoring, laboratory and other technical support

staff along with accounting, administrative support and security staff was kept on mobilizing

from time to time. A list of mobilized staff (excluding support staff) is given as Annex-I.

 Mobilization of other staff shall continue based on exigency of work.

2.2 OFFICE ESTABLISHMENT

 A project office was established at the following location w.e.f. August 15, 2014.

House No. 543/3, Agha Nasir Ali Street, Chiltan road Quetta Cantt.

Phone: 081-2882504-5

 Building for hostel / residence of senior staff members was hired at the following location

w.e.f. August 02, 2014. This building was initially used for office activities as well.

House No. 10-B, Toghi Housing Scheme, Abdali road Quetta Cantt.

Phone: 081-2833115

 Another building as Laboratory cum residence was hired at the following location w.e.f.

August 15, 2014.

House No. 40, Arbab Karam Khan road, Nawab Khair Baksh street Quetta.

Phone: 081-2450789
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2.3 REVIEW OF DRAWINGS AND COSTS ESTIMATES

 As part of M&E services, AGES had to undertake review of the data, documents / drawings

of the balance works of Kalat Quetta (Section 2) and Quetta Chaman (Section 4) of N-25.

 The data provided by NHA / SMEC was analyzed, cost estimates thoroughly reviewed and

a Review Report shared with USAID, NHA and SMEC on 26th June, 2014. The report

asserted that data / information shared with AGES contained discrepancies and was

deficient in many respects. Significant difference was reported in the cost estimates and it

was recommended that joint session be arranged between the stake-holders.

 A meeting was accordingly held in NHA (HQ) under the chairmanship of Member (Aided

Projects) on 2nd July 2014 wherein representatives of USAID, NHA, SMEC and AGES

participated. The Review Report was discussed in detail. It was decided that AGES would

hold another meeting with SMEC in order to get additional data, jointly review and clarify

the factors / reasons of the cost difference and develop an understanding on the overall

cost.

 Pursuant to the meeting of 2nd July, AGES team visited SMEC office on 8th, 9th, 11th and

24th July, 2014. After reviewing the additional data / information, discussions and

clarifications during these meetings, and reworking on all the bills with SMEC Quantity

Surveyor, findings thereof were shared with SMEC Team Leader on August 20, 2014

through email. A final meeting on the subject was held on 28th August, 2014 in SMEC

office, Islamabad wherein the background working was agreed to and understanding

developed on the outcome.

 Finally, a Review Report containing conclusions of the review process / exercise was

submitted to USAID on September 10, 2014 .

2.4 MEETINGS / PRESENTATIONS

Several meetings were held during the reporting period at different levels and locations. The
meetings were primarily related to orientation, review and coordination purposes.

2.4.1 Meetings at NHA (HQ) Islamabad

 An orientation meeting was held in the NHA (HQ) on March 14, 2014 wherein USAID,
NHA, SMEC and AGES representatives participated.

 Another meeting was held on April 22, 2014 wherein representatives of the aforementioned
stake-holders participated.

 In order to discuss the Review Report shared by the M&E Consultants with USAID on 26th

June, 2014, a meeting of all the stake-holders was held on 2nd July, 2014 under the
chairmanship of Member (Aided Projects) NHA.
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2.4.2 Meetings in SMEC Office, Islamabad

 As part of the review, first exclusive meeting between SMEC and AGES was held on April
04, 2014.

 Pursuant to the meeting of 2nd July, 2014 at NHA (HQ), AGES team held four more
meetings with SMEC on the 8th, 9th, 11th and 24th July, 2014.

 A final meeting on the subject was conducted with SMEC Team Leader on 28th August,
2014.

2.4.3 Meetings in Quetta, Balochistan

 A meeting was held at General Manager (GM) NHA office in Quetta on 14th July, 2014
under chairmanship of PD NHA. During his presentation, the PD briefed the participants
on the project history, its geographical and commercial importance, current status,
issues and scheduled completion time. Project Manager (PM) FWO highlighted the
ongoing site activities, physical and financial progress achieved, challenges ahead and
FWO’s commitment to this important life line of the country. AGES team presented their
role as M&E Consultants, highlighted pre-requisites for payment certification upon
milestone achievement and quality assurance requirements. AGES also pressed upon
the importance of Environmental Documentation Form (EDF) and the need for getting
EDF approval from USAID which was mandatory for release of mobilization cost and
other payments.

 AGES team made another presentation on 17th July, to NHA, FWO and EGC teams
regarding milestones achievement, certification process and payment protocols.
References were made to project implementation letter (PIL) wherein USAID
requirements and milestones amounts for payment certification were explained.

 A coordination / review meeting was held at PD NHA office Quetta on 11th September,
2014. The meeting was attended by NHA (PD & DDs), FWO (PM & Site Engineers Section
2 & 4), EGC representatives and AGES (PM, QAM and M&E Specialists) to discuss the
progress and site issues.

2.5 JOINT SITE VISITS

 Joint site visits by NHA, FWO, EGC and AGES teams were made to Jangle Piralizai-

Chaman section and Khad Kocha Quetta Section on 15th & 16th July, 2014 respectively.

The visits provided opportunity to discuss execution of various components of the

project, site related issues and concerns including matters requiring attention.
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2.6 CONSTRUCTION MONITORING

 Senior members of the team (QAM and M&E / Material Specialists) visited the site on

August 30, 31 and September 02, 2014 along with FWO and EGC staff to monitor the

quality and progress. Inspection report was shared with concerned quarters for compliance

and necessary action.

 Another site visit was made on September 15 and 20, 2014. Site visit report on the status

and problems at site was shared with PD NHA for compliance.

 AGES field monitoring and laboratory staff have been paying frequent visits to site for

construction monitoring and quality assurance purposes wherein they actively participate in

on-site discussions with FWO regarding ongoing construction activities.

 Site visit reports prepared by the field staff and construction activities reported with

progress photos.

 Maintained close liaison with NHA and the Contractor’s field staff and shared information

pertaining to material quality and construction methodology.

2.7 LABORATORY AND FIELD TESTING

 NHA has been requested to share with AGES team relevant tests performed by FWO for

all the items of work executed before 21st August 2014. Sharing of these tests is still

awaited.

2.8 ENVIRONMENTAL COMPLIANCE MONITORING

 The M&E consultants continued to liaise with relevant stakeholders about environmental,

compliance and other concerns relating to the strengthening / improvement of the vital

national traffic corridor.

 FWO was advised for demonstrating good environmental practice in conformity with the

construction environmental management plan.

Environmental Monitoring Report is attached as Annex-II.

2.9 SECURITY SITUATION

Security Situation report is attached as Annex-III.
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ANNEXURES
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ANNEXURE-I

Mobilization of M&E Staff
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MOBILIZATION OF M&E STAFF

The following members of the M&E Team were mobilized as various activities of the project

progressed. Other staff members will be mobilized according to demand of work load.

PROJECT MANAGER OFFICE – STAFF DEPLOYMENT

S. No Name Designation

1 Saleem Raza Project Manager
2 Muhammad Aamer Khan Provincial Coordinator
3 Saeed Rehman Quality Assurance Manager
4 Gul Muhammad Khoso Environmental Compliance Officer
5 Qazi Amanullah M&E Specialist
6 Muhammad KaleemNasir M&E Specialist
7 Inayatullah Shah Field Manager
8 Saqib Sarwar Field Manager
9 Muhammad Ashraf Field Monitor

10 Abid Iqbal Field Monitor
11 Capt. (R) Farid-uddin Security Expert / Advisor
12 Major (R) ShahidTanvir Security Officer
13 Zahir Gul Manager Admin/ Finance
14 Syed Abulallah Shah Accountant
15 Matloob Hussain Admin Officer
16 Muhammad Sohail IT Officer
17 Mustafa Ali Assistant Accountant
18 Fakhar Ahmad Receptionist
19 Asmatullah Admin Assistant
20 Muhammad Zahoor Quantity Surveyor
21 Muhammad Irfan Arshad Computer Operator
22 Kamran Sadique Computer Operator

LABORATORY STAFF

S. No. Name Designation

1 Masood Ahmed Material Specialist
2 Aurangzeb Material Engineer
3 Muhammad Ajmal Lab-Technician
4 Nadeem Ahmed Lab Assistant
5 Muhammad Imran Lab Assistant



KALAT – QUETTA – CHAMAN ROAD PROJECT

Page 20

PESHAWAR BASED STAFF

S. No. Name Designation

1 Nasir-ul-Mulk Project advisor
Intermittent

2 Muhammad Ishaq Technical Specialist Cat-1
(Chief Structure Engineer)

3 Tahir Kamran Senior Technical Specialist

Full time4 Abid-ul-Haq Quantity Surveyor

5 Waqas Ali Jr. CAD Operator
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ANNEXURE-II

ENVIRONMENTAL MONITORING REPORT
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Environmental Monitoring

Environmental Monitoring of each activity is being done according to the Environmental
Management and Monitoring Plan (EMMP) of the Environmental Documentation Form (EDF)
approved by the USAID Mission Environment Officer (MEO).

Key roles and responsibilities of Environmental Compliance Officer are as under:

 Environmental Monitoring Compliance of each activity according to the Environmental
Management and Monitoring Plan (EMMP).

 Seek and ensure community involvement in environment related matters.
 Reporting of environmental non-compliance related issues and suggest remedial measures

for improvement.
 Assist in implementing of EMMP.

Potential Environmental Impacts of the Road Project

Following are the identified potential impacts of the project:

Potential Positive Impacts

 Accessibility to the Afghan border and improved linkages of five different districts on N-25
from  Kalat  to  Quetta  and  Quetta to Chaman  in Balochistan which will bring better
trading facilities;

 Better Conditions for law enforcement and better control in border areas
 The road will boost up the development activities.
 The road will provide a smooth and shortest trade route to Afghanistan.
 The better road facility will reduce travelling costs as well as road accidents.
 The road will generate better economic and social opportunities for local population.
 Better road facility shall ensure time savings in terms of travelling to the destination.
 The road project will accelerate economic activity for local population by providing them a

smooth and easy access to both the local and country’s markets.
 The road shall provide labor opportunities to the local people during construction phase of

the road project; and
 To provide sustainable delivery of a productive and efficient national highway system

contributing to decrease the transportation cost.

Potential Negative Impacts

Project does not have potential significant adverse impacts; however, during rehabilitation of  the
road,  the  following  potential  impacts  are  anticipated  which  could  be  avoided, localized or
mitigated by adopting the proper mitigation measures:

 Loss Of Trees/vegetation;
 Relocation of existing utilities and structures
 Land Acquisition;
 Noise and air pollution;
 Traffic congestion at diversion;
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 Health and safety issues;
 Waste generation;
 Disturbance to people
 Soil erosion and contamination; and
 Oil spillages from construction machinery, resulting in soil and ground water

contamination.

Status of Environmental Compliance

During the reporting period, work continued in both the sections (Kalat - Quetta Section-2 & Jangle
Piralizai - Chaman Section-4).

In section -2, work was in progress in the following reaches:

1. (KM: 60+00 to 60.80),
2. (KM: 62+800 to 62+960),
3. (KM: 64+080 to 68+380),
4. (KM: 98+040 to 98+118), (KM: 98+172),
5. (KM: 98+220) and at Pring Abad By-Pass
6. (KM: 86+90 to 89+90)

In section-4 wok was in progress in the following reaches:

1. (KM: 70+225 to 73+800),
2. (KM: 70+500 to 73+800),
3. (KM: 59+950 to 60+150),
4. KM: 64+050 to 64+150).

During the reporting period, six site visits were carried out. It was observed that the sign boards
with project details at start points of both the sections, Kalat_Quetta and Jangle Piralizai-Chaman
are installed by the contractor. The contractor (FWO) has established two labor camps within the
premises of Frontier Constabulary (FC) base camps, one at Mastung for section-2 and one at
Shela Bagh for section-4.

At both the places the camp site and management was in order. Heavy equipment and vehicles
are being maintained in good condition. Proper sanitation facilities are available in both the camps.
Medical inspection rooms with provision of Ambulances have been ensured at these camps. The
sprinkling of water to mitigate the effects of dust emission by the vehicle was being done at most
of the places.

Since a comprehensive Environment Management and Mitigation plan for KQC Road project was
written, FWO (contractor) has to give more emphasis on site specific conditions such as heavy
traffic, hilly terrain, residential and commercial areas along the road and other safety, health,
environment and social aspects of the project.

FWO has been constantly stressed upon for ensuring the following compliances:

 Ensure Health and Safety arrangement at work sites.
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 Regular sprinkling of water on road diversions, adjacent to residential areas and to avoid
loss to flora especially apple trees from dust pollution.

 Provision of First Aid Box and Ambulance at work sites
 Availability of safe drinking water and good quality food for labor and workers at work

sites.
 To force site staff especially the sub-contractor’s workers on wearing personal protective

equipments during the work.
 Availability of Safety, Health and Environment plans at camps and work sites.
 Ensure proper handling of construction material for smooth flow of traffic and to avoid road

blockage.
 Ensure provision of proper safety signage at accident prone spots.

Project Start Point Sprinkling of water

Safety measures adopted by labor during laying Sign board reflecting the progress
of asphaltic wearing course. of the work
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Labor working without wearing personal Construction of retaining wall
Protective equipments without warning tapes

Use of water for reducing dust Pollution Work in progress without safety Measures

Improper placement of construction material Blocked Outlet of Culvert
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ANNEXURE-III

SECURITY REPORT
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Security Situation

The law and order situation astride Kalat - Quetta Axis and Quetta - Chamman Axis  generally
remained peaceful. A number of moves by our Technical Experts have been carried out in the
area of KQC-RP and no untoward incident occurred. The moves were planned/carried out by
taking all possible precautionary measures and Security Staff as well as Technical Staff was
briefed thoroughly for adopting Security SOPs. The moves were also monitored right from the start
to end and registered on the log.

Threat Perception

a. The Security Threat in Balochistan Province generally remained moderate and no major
incident of terrorism occurred during the period under review. However, in future the
Possibility of spillover of terrorist attacks in retaliation to massive Military Operation
launched in Northern Part of KPK cannot be ruled out.

b. Linguistic as well as Sectarian Groups in Southern Part of Balochistan are still active and
incidents have been occurred particularly on Kalat- Quetta Axis where these miscreants
did posed threat to Security Forces and Government Installations/personnel.

Misc Incidents Occurred Astride KQC (RP)

Kalat- Quett Axis

1. On 7 Jul 14, at about 0400 hours, unknown armed persons carried out firing on Mazda
Truck   (Regn # TKQ-135) at main RCD in Gen area of Pescara, Mastung. Resultantly two
persons injured and Culprits managed to escape.

2. On 4 Jul 2014, at about 1800 hrs, a container moving from Quetta to Karachi was fired
upon by unknown Motor Cyclist on main RCD Road near Mangochar. No loss of life
occurred.

3. On 13 Aug 2014, at about 2040 hrs, miscreants fired 4xRockets  on  Police Check Post
located on Main RCD Road in general area Peer Wala, Dist Kalat. No loss was reported.

4. On 14 Aug 2014, at about 1400 hrs, an IED exploded near FC vehicles on main RCD Road
in Mangochar.  The vehicles were moving from Mangochar to Kalat .No loss occurred.

5. On 21 Aug 2014, at about 2050 hrs, 2 x unknown motorcyclist robbed 1 x Civil Truck, 4
kms South of Mangochar on main RCD Road. They took away Rs.5000/- and fired with
pistol due to which two persons got injured and evacuated to Quetta.

6. On 11 sep 2014, at about 2145 hrs, 7 x Private empty containers belonging to Aziz
Company,   were moving from Qta to Kci. Unknown miscreants opened fire on container
near Mangochar. Resultantly, Diver and Co Driver received bullet injury and shifted to Qta.
The said container was set to fire.

Quetta-Chamman Axis

1) On 13 Sep 2014, at about 1350 hrs, unknown persons opened fire on NATO Container
near Bypass Rd, Chaman, with an aim to loot items and later managed to escape. The
container was moving from Karachi to Kandahar (Afghanistan).

2) On 16 Sep 2014, some unknown miscreants fired on FC Vehicles however no loss
occurred.
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Advisory Issued to KQC (RP) Employees

Although no SOPs /Instructions were violated either by   Technical Staff or Security Staff but to
keep the security awareness alive they were hammered upon   following security aspects:

1. Avoid discussing or disclosing Project Portfolio with unauthorized persons.
2. No one to stop on Hotel/Shops falling en route for taking Tea or any edibles.
3. All possible efforts are made to reach back to Quetta before last light.
4. Security Staff to remain vigilant when Technical Staff debus for the inspection of

Project/collection of material sample and follow protection SOPs.
5. Security and Technical Staff has also been asked to keep a keen eye while on move and

Identify   suspicious vehicles which may be chasing our staff. On identification of such
Vehicles/miscreant immediately contact with nearby Police, Levies or Frontier Corps and
also Inform Security Officer.

6. All employees, particularly Field Staff has been asked to maintain low profile and wear
dresses which merge them with the locals so that they should not attract attention of other
peoples?

7. The Officer In charge and Security Staff moving with the vehicles have been asked to
check inside and outside of vehicles before embarking and ensure that no explosive devise
etc is placed.

8. Ensure populated areas are avoided while visiting site area.
9. Avoid unnecessary exposure of weapons which may pulse importance of personnel

travelling in the vehicles.

Fire Fighting Equipment and Drills

Fire Fighting Equipment is being procured for the Main Office located at Cantt as   well as for
Laboratory however SOPs have been evolved and training being imparted.
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Project Photographs
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Khadkocha to Quetta (Section – 2)
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Asphaltic Base Course in Progress Asphaltic Base Course in Progress

Kerb stone fixing in progress Stone Masonry R / Wall is in progress

Fixing of Kerbs in progress at Km 111 Unspecified and poor stone masonry work
of pipe culvert wing wall at Km 62
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Completed box culvert at Km 111 Form work and steel reinforcement of box culvert
apron and wing wall in progress at Km 110
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Jangle Piralizai to Chaman (Section – 4)
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Drain work in Progress Steel Erection of RCC Battery Cell Culvert in Progress

Const Brick Masonry R / Wall in Progress Cutting Work at Khojak Pass in Progress

ABC Preparation in Progress ACWC in Progress
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ACWC in Progress Const of Brick Masonry R / Wall

Compaction of ACBC is in progress at Km 71 Checking of temperature for ACBC at Km 71

AGES staff monitoring compaction of ACBC at Km 72 AGES staff checking the width of ACWC at Km 73
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AGES staff checking the form work of A view of pipe culvert at Km 69
battery-cell culvert at Km 69

A view of completed box culvert at Km 75 Concrete of battery-cell culvert (base slab)
in progress at Km 69

Construction of brick masonry R/W Form work & steel reinforcement of built-
in progress at Km 88 up drain in progress at Km 62
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Curing of built-up drain at Km 62 AGES staff checking the steel reinforcement
of battery-cell culvert (base slab) at Km 69

Curing of causeway at Km 97 Chocked box culvert at Km 69
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Field / Lab Testing
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FWO Asphalt plant at Sheila bagh camp Slump test

Casting of concrete cylinders at Km 69 Concrete compressive strength test at
box culvert Sheila bagh FWO lab

Curing of concrete cylinders at Sheila bagh FWO lab


